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 Sequoia Machine 

 Sequoia Integration Challenges 
• Facility Integration 

— Innovative Solutions Needed 
— Construction and Commissioning 

Challenges 
– Planned vs. Reality 

• Grove File System Integration 
• Systems Integration 

Ninety-six Sequoia racks powered up  
as of April 26, 2012 
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 Sequoia statistics 
• 20 petaFLOP/s target  - Achieved 16.32 PF in June, 2012 
• Memory 1.5 PB, 4 PB/s bandwidth 
• 1.5M cores 
• 3 PB/s link bandwidth 
• 60 TB/s bi-section bandwidth 
• 0.5−1.0 TB/s Lustre bandwidth 
• 50 PB disk 

 Power – 9.6 MW in 4,000 ft2 

 Cooling - 91% liquid cooled and 9% air cooled 

 Third generation IBM BlueGene 

 Challenges 
• Hardware, software and applications scalability 

Sequoia statistics: 
 

20 PF/s target 
Memory 1.5 PB,  

1.5 cores, 6M threads 
50 PB disk, 512GB/s 
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18 SU Zin - TLCC2 – ASC  
Sep 30: Retire BGL, lscratch1 (10/31) 18 SU Zin – Moved to Classified 

Full Sequoia file system 
500GB/s, 50PB 

Sequoia Acceptance 

April 1 2012 Rhea, Minos retirement 

CY 2009 CY 2008 CY 2010 CY 2011 CY 2012 CY 2013 CY 2014 

Scalable Application Preparation Project 

Dawn Early Demonstration System in Production 

Sequoia Acceptance 
Production 
Sequoia 

Statement of Work Finalized 

Sequoia Facilities Preparation 

Sequoia Delivery 

Sequoia File System Delivery 

File System  
Integration 

Sequoia Integration 
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 Mechanical requirements: 
• 91% liquid cooled and 9% air cooled 
• New tertiary process loop needed to meet 

requirements 
• Air-cooling requirements: 1700 CFM/rack= 

163,000 CFM total 

 Electrical requirements 
• 100 kW/rack= 9.6MW 
• Completed 15MW upgrade in 2011 
• New innovative electrical distribution required 

to minimize under-floor congestion 

 Physical requirements 
• Mechanical distribution, power distribution, 

cable trays, fire protection 
• Space: 96 racks in 4,000 ft2 

• Weight: 4,500 lbs/racks=210 tons total 
— Approximately equivalent to 30 adult 

elephants 
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• 91% Liquid Cooled and 9% Air Cooled 
—Liquid cooling inlet requirements - 64F 

to 74F 
– New tertiary loop needed required 

• Water pressure = 25 psi 
• Water temperature rise = 20F/rack 
• GPM/rack = 25 to 30 gpm 
• Stainless steel or copper specified 

 Polypropylene sustainable piping 
 Total project savings - $2M 
 Maintain B-453 LEED Gold status 
 Provides efficient flow 
 Reduced heat gain and loss 
 Minimized environmental 

chemical impacts – Ensure ISO 
14001 compliance 
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• Sequoia electrical – 100 kW/rack = 9.6MW 
— (4) 480V, 3 Phase, 60A line cords/rack 

– Custom innovative electrical distribution 
required to minimize under floor 
congestion and reduce electrical losses 

– Reduced electrical distribution by 75% 
– Total project savings of $1M 

 
• Sequoia file system (Grove) requires custom 

power solutions 
— File system racks demand multiple power 

connections for operation 
— Places demands on electrical distribution 

and increases system losses 
— Innovative solution to reduce distribution by 

66% 
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 Future rack floor supports are 
scheduled to ship in two days 
• IBM notifies LLNL that the weight 

of the racks has increased by 
25%—the stands have to be 
redesigned 

• The rack floor stands need to be 
installed first prior to electrical and 
mechanical systems  

 Contractor rearranges the schedule 
and works out of sequence until 
design modifications are 
implemented 
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 Sequoia water piping system complete at 
end of November 
• Flushing and filling to begin in 

December. 

 LLNL receives notification that the 
primary Hetch Hetchy water supply will 
not be available beginning December 4th 
due to system construction for minimum 
of 4 weeks. 

 Secondary system has unacceptable 
water quality properties. 

 LLNL has a source of demineralized 
water used heavily in laboratory facilities 
• This facility has only one 1” line 

available 
• Filling and flushing process was slow. 
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 Filter socks trap sediment as process closed-loop water flows through pumps 

 Initial socks replaced hourly are clean and pass 

 Final socks running overnight fail as particles are encountered  
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 Source of particles is unclear - red small shavings appeared 
• Anticipated small blue/green shavings from pipe 

 Question: “What is the source of the red flakes?  Answer: “The paint on the pumps” 
• Impeller was over-sprayed at the factory 

 Isolate, drain, inspect, scrub and clean pumps and then refill and back to the socks. 

 

Before: dirty socks After: clean socks 
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 Requirements 
• 50PB file system 
• 500GB/s minimum, 1TB/s stretch goal 
• QDR InfiniBand SAN connection to 

Sequoia—768 IB links into core 
• Must integrate with existing Ethernet 

infrastructure 
•  384 Netapp E5400s 

•  60 3TB SAS drives per bay, 4U 
•  Dual RAID controllers 

•  768 Appro GreenBlade OSS Nodes 
• Intel SandyBridge, TLCC2 
• Dual socket, 8 core @2.6GHz 
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 It has been a long road and we are still integrating all of the systems 

 Sequoia’s success will be measured by the simulation and science 
achievements it enables 
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